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ESTIMATE RUN 04/06/2010

ESTIMATE SUMMARY 12:14:40

CONTID: C17110         ESTIMATE NO: 0005 PROG 2005

PCN: 17110-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385: IDALIA NORTH AND SOUTH PERCENT TIME:

PROJECT NO: STA3852-013                   

US 385: IDALIA NORTH AND SOUTH

NAME OF ROAD: 385C and 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/26/2010 DATE TIME STARTED 10/15/2009

6374 S. RACINE CIRCLE DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 07/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 10/15/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,254,178.48 PARTICIPATING $ $ 372,927.27

AWARD PROJECT AMT: 9,819,194.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 38,230.93

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,187.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.60

WORK DAYS

WORK DAYS

9.66%

10,166,763.33

372,927.27

411,158.20

399,970.39

$

$

$

$

1,087,415.15

0.00

1,087,415.15

922,818.54

2,010,233.69

-25,936.80

0.00

1,984,296.89

0.00

AMOUNT DUE 1,984,296.89 399,970.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 399,970.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

4.0 TIME ALLOW: 154

ORIG TIME ALLOW: 130



CONTID: C17110         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17110-BID    ESTIMATE RUN 04/06/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

650.00000 650.001.000

0.00

0005 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

202-00023  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0010 REMOVAL OF PIPE 108.000

0.000

202-00035  
 

108.000

LF  

19.00000 2,052.00108.000

0.00

0015 REMOVAL OF END SECTION 16.000

0.000

202-00037  
 

16.000

EACH

270.50000 4,328.0016.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

5,191.000

SY  

4.35000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

775.000

LF  

3.35000 0.000.000

0.00

0030 SANDBLASTING 0.000

0.000

202-05150  
 

78,595.000

SF  

0.25000 0.000.000

0.00

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,200.000

23,161.000

203-00060  
 

95,150.670

CY  

8.85000 498,794.8556,361.000

204,974.85

0040 PROOF ROLLING 0.000

0.000

203-01100  
 

100.000

HOUR

70.00000 0.000.000

0.00

0045 BLADING 0.000

4.000

203-01500  
 

650.000

HOUR

100.00000 400.004.000

400.00

0050 DOZING 52.500

60.500

203-01550  
 

113.000

HOUR

125.00000 14,125.00113.000

7,562.50
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PCN: 17110-BID    ESTIMATE RUN 04/06/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 TRUCK 0.000

0.000

203-01580  
 

500.000

HOUR

85.00000 0.000.000

0.00

0060 *EROSION LOG (12 INCH) 220.000

1,405.000

208-00002  
 

21,200.000

LF  

3.90000 6,337.501,625.000

5,479.50

0065 *EROSION LOG (18 INCH) 0.000

0.000

208-00003  
 

500.000

LF  

6.30000 0.000.000

0.00

0070 *SILT FENCE (REINFORCED) 0.000

0.000

208-00021  
 

450.000

LF  

1.70000 0.000.000

0.00

0075 *GRAVEL BAG 0.000

0.000

208-00034  
 

500.000

LF  

6.30000 0.000.000

0.00

0080 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

10.000

EACH

900.00000 0.000.000

0.00

0085 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

20.000

EACH

1,400.00000 0.000.000

0.00

0090 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 5.000

13.000

208-00103  
 

100.000

HOUR

45.00000 810.0018.000

585.00

0095 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 1.000

2.000

208-00105  
 

100.000

HOUR

90.00000 270.003.000

180.00

0100 EROSION CONTROL SUPERVISOR 12.000

15.000

208-00206  
 

130.000

DAY 

375.00000 10,125.0027.000

5,625.00

0105 RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

14.000

EACH

210.00000 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 04/06/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

26.000

EACH

257.25000 0.000.000

0.00

0115 *SEEDING (NATIVE) 0.000

3.900

212-00006  
 

60.000

ACRE

294.00000 1,146.603.900

1,146.60

0120 *SOIL CONDITIONING 0.000

16.500

212-00032  
 

60.000

ACRE

2,021.25000 33,350.6316.500

33,350.63

0125 *MULCHING (WEED FREE HAY) 0.000

3.900

213-00002  
 

120.000

ACRE

273.00000 1,064.703.900

1,064.70

0130 *FLEXIBLE GROWTH MEDIUM 0.000

0.000

213-00009  
 

20.000

ACRE

2,200.00000 0.000.000

0.00

0135 *MULCH TACKIFIER 0.000

800.000

213-00061  
 

24,000.000

LB  

2.00000 1,600.00800.000

1,600.00

0140 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

5,790.000

SY  

5.05000 0.000.000

0.00

0145 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

4,923.000

216-00042  
 

40,000.000

SY  

1.40000 6,892.204,923.000

6,892.20

0150 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

591.000

CY  

40.85000 0.000.000

0.00

0155 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000

0.000

304-07009  
 

2,347.000

TON 

10.70000 0.000.000

0.00

0160 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

0.000

0.000

310-00608  
 

149,926.000

SY  

2.30000 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 04/06/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

0.000

0.000

310-00610  
 

26,400.000

SY  

2.35000 0.000.000

0.00

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 298.700

14.110

403-00720  
 

1,000.000

TON 

157.50000 49,267.58312.810

2,222.33

0175 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

5,279.000

TON 

93.45000 0.000.000

0.00

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

17,633.000

GAL 

3.65000 0.000.000

0.00

0185 *CONCRETE PAVEMENT (7-1/2 INCH) 0.000

0.000

412-00750  
 

175,554.000

SY  

23.95000 0.000.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 26,509.577

0.000SY  

3.44678 91,372.6826,509.577

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 39,255.737

0.000SY  

3.44678 135,305.8939,255.737

0.00

0185 MATERIAL ALLOWANCE DOWEL BARS 175,553.998

0.000SY  

1.02625 180,162.29175,553.998

0.00

0185 MATERIAL ALLOWANCE SHANK PIT SAND 175,553.997

0.000SY  

0.40345 70,827.26175,553.997

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 54,476.059

0.000SY  

3.44678 187,766.9954,476.059

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 63,581.807

0.000SY  

3.44678 219,152.5063,581.807

0.00
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PCN: 17110-BID    ESTIMATE RUN

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

5,753.466SY  

3.44678 19,830.935,753.466

19,830.93

0185 MATERIAL ALLOWANCE TIE BARS 0.000

175,539.019SY  

0.10482 18,400.00175,539.019

18,400.00

0190 *CONCRETE PAVEMENT (7 1/2 IN) (FAST TRACK) 0.000

0.000

412-00752  
 

5,917.000

SY  

33.60000 0.000.000

0.00

0195 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

4.000

CY  

120.00000 0.000.000

0.00

0200 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

4.000

TON 

210.00000 0.000.000

0.00

0202 CONCRETE CLASS B 0.000

0.000

601-01000  
 

74.000

CY  

990.00000 0.000.000

0.00

0203 REINFORCING STEEL 0.000

0.000

602-00000  
 

3,901.000

LB  

0.90000 0.000.000

0.00

0205 24 INCH CORRUGATED STEEL PIPE 117.000

200.000

603-10240  
 

317.000

LF  

90.00000 28,530.00317.000

18,000.00

0207 30 INCH CORRUGATED STEEL PIPE 0.000

13.000

603-10300  
 

13.000

LF  

100.00000 1,300.0013.000

1,300.00

0210 36 INCH CORRUGATED STEEL PIPE 102.000

0.000

603-10360  
 

102.000

LF  

101.25000 10,327.50102.000

0.00

0212 42 INCH CORRUGATED STEEL PIPE 0.000

15.000

603-10420  
 

15.000

LF  

133.50000 2,002.5015.000

2,002.50
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PCN: 17110-BID    ESTIMATE RUN 04/06/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 48 INCH CORRUGATED STEEL PIPE 0.000

30.000

603-10480  
 

30.000

LF  

118.00000 3,540.0030.000

3,540.00

0219 84 INCH CORRUGATED STEEL PIPE 0.000

35.000

603-10840  
 

35.000

LF  

315.00000 11,025.0035.000

11,025.00

0220 24 INCH STEEL END SECTION 10.000

12.000

603-30024  
 

22.000

EACH

490.00000 10,780.0022.000

5,880.00

0222 30 INCH STEEL END SECTION 0.000

4.000

603-30030  
 

4.000

EACH

1,000.00000 4,000.004.000

4,000.00

0225 36 INCH STEEL END SECTION 10.000

0.000

603-30036  
 

10.000

EACH

970.00000 9,700.0010.000

0.00

0226 42 INCH STEEL END SECTION 0.000

2.000

603-30042  
 

2.000

EACH

1,675.00000 3,350.002.000

3,350.00

0227 48 INCH STEEL END SECTION 0.000

4.000

603-30048  
 

4.000

EACH

2,030.00000 8,120.004.000

8,120.00

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

825.000

LF  

15.35000 0.000.000

0.00

0235 *TRANSITION TYPE 3L 0.000

0.000

606-01395  
 

4.000

EACH

551.25000 0.000.000

0.00

0240 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

8.000

EACH

1,454.25000 0.000.000

0.00

0245 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

1,100.000

LF  

2.40000 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 04/06/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

110.000

LF  

10.50000 0.000.000

0.00

0255 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

266.000

EACH

23.10000 0.000.000

0.00

0260 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

48.000

EACH

25.20000 0.000.000

0.00

0265 EMBANKMENT PROTECTOR TYPE 3 0.000

2.000

615-00030  
 

2.000

EACH

1,000.00000 2,000.002.000

2,000.00

0270 12 INCH CULVERT PIPE 0.000

65.000

617-00012  
 

65.000

LF  

46.50000 3,022.5065.000

3,022.50

0275 *CONSTRUCTION SURVEYING 0.350

0.170

625-00000  
 

1.000

L S 

31,500.00000 16,380.000.520

5,355.00

0280 *MOBILIZATION 0.249

0.000

626-00000  
 

1.000

L S 

895,000.00000 222,855.000.249

0.00

0285 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

2,500.00000 1,000.000.400

0.00

0290 PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

71.000

GAL 

31.50000 0.000.000

0.00

0295 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

644.000

GAL 

55.65000 0.000.000

0.00

0300 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

240.000

SF  

7.90000 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 04/06/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

2.000

EACH

840.00000 0.000.000

0.00

0310 *FLAGGING 934.500

1,065.000

630-00000  
 

30,000.000

HOUR

21.00000 41,989.501,999.500

22,365.00

0315 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

3,500.000

HOUR

34.65000 0.000.000

0.00

0320 *TRAFFIC CONTROL INSPECTION 10.000

19.000

630-00007  
 

50.000

DAY 

105.00000 3,045.0029.000

1,995.00

0325 *TRAFFIC CONTROL MANAGEMENT 19.000

9.000

630-00012  
 

150.000

DAY 

729.75000 20,433.0028.000

6,567.75

0330 *FLASHING BEACON (SOLAR) 0.000

3.000

630-80002  
 

6.000

EACH

630.00000 1,890.003.000

1,890.00

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

2.000

630-80341  
 

381.000

EACH

63.00000 630.0010.000

126.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000

22.000

630-80342  
 

102.000

EACH

94.50000 4,819.5051.000

2,079.00

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

4.000

630-80344  
 

852.000

SF  

12.60000 50.404.000

50.40

0350 *VEHICLE MOUNTED MESSAGE MESSAGE SIGN PANEL (FURNISH 
ONLY) 

0.000

0.000

630-80345  
 

2.000

EACH

4,200.00000 0.000.000

0.00

0355 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

8.000

EACH

4,725.00000 9,450.002.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 04/06/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *DRUM CHANNELIZING DEVICE 81.000

8.000

630-80360  
 

1,000.000

EACH

26.25000 2,336.2589.000

210.00

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

100.000

EACH

52.50000 0.000.000

0.00

0370 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

2,690.000

LF  

42.25000 0.000.000

0.00

0375 *TRAFFIC CONE 100.000

0.000

630-80380  
 

500.000

EACH

10.50000 1,050.00100.000

0.00

0380 *STACKABLE VERTICAL PANELS 2.000

11.000

630-80393  
 

600.000

EACH

42.00000 546.0013.000

462.00

0385 RUMBLE STRIP (PORTABLE) 0.000

0.000

630-80430  
 

8.000

EACH

750.00000 0.000.000

0.00

0390 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

262.50000 0.000.000

0.00

0395 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A PARTNERING 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0405 F/A FUEL COST ADJUSTMENT 4,452.420

-4,452.420

700-70016  
 

300,000.000

F A 

1.00000 0.000.000

-4,452.42

0410 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

150,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 04/06/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 F/A OJT COLORADO TRAINING PROGRAM 0.000

1,521.600

700-70022  
 

5,250.000

F A 

1.00000 1,521.601,521.600

1,521.60

0420 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

2,400.000

F A 

1.00000 0.000.000

0.00

0425 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

700,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0435 F/A DISPUTE REVIEW BOARD 0.000

0.000

700-70034  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A WEATHER MONITOR SENSOR 0.000

0.000

700-70035  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0445 F/A PHONE SERVICE 347.700

1,434.630

700-70220  
 

10,000.000

F A 

1.00000 1,782.331,782.330

1,434.63

0450 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,981,508.68411,158.2011,225,453.48CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,350.00000 15,350.001.000

0.00

0460 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,150.00000 12,150.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:14:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,225.00000 1,225.001.000

0.00

CAT 28,725.000.0028,725.00CURRENT AMT0400 $ $ $

$ 2,010,233.68411,158.20$11,254,178.48$CURRENT AMTPROJECT TOTAL


